

Peabody Stadium Change Order No 6

	Item	Amount	Explanation
1	Expenses		
2	Change order No. 6	\$ 155,811	AMG and Associates
3	SB Bowl Rental	46,500	
4	Subtotal	202,311	
5			
6	Contingency budget	866,140	Measure Q 2010, Measure I 2016, developer fees, State seismic funds and Foundation for Santa Barbara High School fundraising
7			
8	Change order total	202,311	
9			
10	Revised remaining contingency budget	\$ 663,829	