

Po# 180851



JOE S. WILCOX
AIA
DANN SOPHA ZIEMER
Associate AIA
TODD LESPENSEN
AIA
THOMAS CASAR
AIA
KENNETH WILSON
AIA RETIRED 2011
AIA RETIRED 2011
FRANK LA BARRE
AIA RETIRED 2011
DONALD DEVER
AIA
STEPHEN GOWEN
AIA RETIRED 2011

August 31, 2018

Santa Barbara Unified School District
720 Santa Barbara Street
Santa Barbara, CA 93101

Attn: Mr. Steve Vizzolini
Director of Facilities

Re: Dos Pueblos High School
New O'Leary Field Replacement
(KBZ 2017.018)

Mr. Vizzolini,

I am requesting an adjustment to our current contract for the above noted project. Now that the construction contract has been awarded I'm requesting our fee to be adjusted as follows:

1. Original P.O. = \$176,600
2. The total project construction is
 - a. Lash GMP: \$ 1,398,730
 - b. Field Turf: \$ 457,321
 - c. Beynon: \$ 361,778

Total \$ 2,217,829
3. The revised fee = \$246,783
4. P.O. increase = (\$246,783 - \$176,600) \$70,183

If you have any questions, please don't hesitate to give me a call.

Very Truly Yours,

Joe S. Wilcox, AIA
KRUGER BENSEN ZIEMER ARCHITECTS INC.

SANTA BARBARA UNIFIED SCHOOL DISTRICT
RECEIVED

SEP 05 2018

PLANNING DEPARTMENT