

**LASH CONSTRUCTION INC**

721 Carpinteria Street, Santa Barbara, CA 93109

**General Engineering Contractor**

mailing only: POB 4640, Santa Barbara, CA 93140

DATE	3/5/2019	FROM	Brendan McNamara
TO	Richard Whirly, SB Unified SD	PHONE	805 963-3553
PHONE	805-448-9011	FAX	805 965-8189
FAX		EMAIL	brendan@lashconstruction.com
EMAIL	rwhirly@sbunified.org		
JOB	Dos Pueblos High School O'Leary Field Replacement		

**Change Order 01**


When this contract change order has been approved by the District, you are directed to make the below changes to the plans and specifications or to complete the following described work not included in the plans and specifications of this contract.

## Description:

1. Reference Lash Proposal 180914, to remove and replace the existing electrical wiring crossing the field, at the total agreed cost of: **\$ 18,363.00**
2. Reference Lash Proposal Addendum A Storm Drain Modification, to install a new storm drain system, at the total agreed cost of: **\$ 28,632.00**
3. Reference Lash Proposal 190205, to survey and provide sports equipment change, at the total agreed cost of: **\$ 3,426.00**
4. Reference Lash time and material tickets from 09/06/18 to 11/15/18, at the total agreed cost of: **\$ 62,532.50**
5. Reference Lash time and material tickets from 11/02/18 to 01/10/19, at the total agreed cost of: **\$ 73,689.90**

Original Contract Amount	\$1,398,730.00
Contract Amount to be increased by this Change Order	\$186,643.40
Adjusted Contract Amount including this Change Order	\$1,585,373.40

This adjustment shall include full payment for all items required for such work, including, without limitation: all compensation for all direct and indirect costs for such work; costs for scheduling and sequencing work; equipment; material delivery; project "acceleration"; costs for labor, material, equipment and incidental items; overhead costs and supervision, including all extended overhead and office overhead of every nature and description.

Accepted		03.05.19
	Contractor	Date

Approved	District	Date
----------	----------	------